

90-Day Rollout Briefing

Executive briefing for marketing-ops leadership. Covers the swarm outputs, the V2 campaign upgrade, the 90-day phased deployment, KPI targets, and the four pre-launch gates.

DOCUMENT TYPE	Executive Briefing
AUDIENCE	Marketing-Ops Leadership (VP/Director)
CLASSIFICATION	Internal · Pre-Launch · Decision-Ready
SWARM STATUS	10 agents complete · V2 campaign rebuild shipped
KEY DECISION	Approve 90-day rollout + budget allocation + 4 pre-launch gates
BUDGET ASK	\$50K/month starting (\$150K for 90 days) · 5 funded loans target
CRITICAL EVENT	Tier_Routed_A_or_B as Meta/Google optimization event (NOT raw Form_Complete)

SECTION 1

Why This Briefing

The DSCR borrower-intelligence swarm is complete. Ten agents produced a deployable marketing-ops stack: a 12-persona library, an 8-component 0-100 approval score, a 12-question ECOA-compliant intake form, a V2 ad creative library of 120 hooks plus 100 objection destroyers and 20 landing pages, a 49-MSA geo-targeting map, and a complete TS-10 targeting payload with 8 Meta ad sets and 12 Google ad groups. The V2 campaign rebuild was triggered after leadership review identified V1 hooks as too safe, too generic, and too soft on repel copy. V2 adds pattern interrupts, specificity, pain amplification, lead magnets, risk reversal, and active-disqualifier repel copy. Expected impact: 40-70 percent Meta CTR lift, 7-10 percentage point Tier A-or-B routing rate lift, and 25-40 percent unqualified-lead reduction.

Decision Asks

This briefing requests four leadership decisions before the 90-day rollout can begin:

- **Budget approval:** \$150K for 90 days (\$50K/month) split Meta 36% / Google 40% / YouTube 12% / Native 12%.
- **Pre-launch gate authorization:** 4 gates must clear (Compliance, Platform, Operational, Tech) before any campaign ships.
- **Specialty-lender referral network sign-off:** 12 non-GL-02 specialty lenders (Angel Oak, A&D, HomeAbroad, Visio, Kiavi, Harpoon, Brookmont, DSCR Direct, Allay, First Liberty, Ridge Street, Feng Capitals) need referral agreements confirmed.
- **Quarterly iteration cycle commitment:** Marketing-ops owns the Q2/Q3/Q4 iteration cadence (re-harvest, re-normalize, re-mine, recalibrate).

SECTION 2

Three Strategic Findings That Reshape the Strategy

Finding 1: The Top Persona Isn't Who You'd Expect

The Multi-State Portfolio Scaler (SA-002) scored 8.90 on the Funding-Desirability Index, the highest of any persona in the swarm. This is the six-to-twenty-door landlord who is DTI-blocked from conventional financing and therefore has both high approval probability on DSCR programs and near-certain repeat-borrowing behavior. This persona funds loans from \$1M to \$3.2M, accepts specialty-lender pricing, and is reachable through LinkedIn and search rather than Meta broad campaigns. The implication is that the budget allocation should front-load Google Search and LinkedIn for SA-002, not treat Meta broad as the default top-of-funnel. Month 1 launches SA-002 first, not the conventional first-time-investor segment that most DSCR marketing defaults to.

Finding 2: 40% of Marginal Declines Are Lender-Fit Issues

Approximately 40 percent of marginal-decline cases in the swarm's evidence base are curable by re-shopping the file rather than true underwriting declines. This finding elevates the decline-letter triage question (FF-08 Q-012) from a customer-service nicety to a high-leverage intake design decision. One optional form field surfaces five of the eight edge-case personas in a single question. The Compensated-Exception Shopper persona (SA-011) and five edge-case personas (EG-001, EG-005, EG-006, EG-007, EG-008) are all reachable through this single intake addition. The operational implication is that the decline-letter audit becomes a core service offering, not a side feature. Marketing copy around "Declined elsewhere? Bring the decline letter" becomes a primary hook, not a tertiary one.

Finding 3: Property Type Dominates DSCR for Approval Prediction

The most counter-intuitive finding from the approval-pattern analysis is that property-type cleanliness dominates DSCR and FICO for approval prediction. The 1.30+ DSCR cell with 720+ FICO shows only 50 percent approval rate, compared to 100 percent approval in the 1.20-to-1.29 DSCR cell with the same FICO band. All three declines in the high-DSCR cell are overlay-driven: condotel, non-warrantable condo, and appraisal short. The interpretation is that borrowers with very high DSCR often have other file complications, because properties that produce unusually high rent relative to debt service frequently have property-type or regulatory complications. The practical implication is that FF-08 screens property type early in the intake flow (Q-002, step 1) before requesting DSCR estimates (Q-008, step 2), and that AC-09 V2 creative leads with property-type clarity, not DSCR thresholds.

SECTION 3

V2 Campaign Upgrade: What Changed and Why

The V1 campaign library was reviewed and judged weak on 12 dimensions. The V2 rebuild addresses all 12. The table below summarizes the upgrade. The full V2 library is in AC09_V2_ad_copy.md (4,371 lines, 120 hooks, 20 lead magnets, 100 objection destroyers, 60 repel elements, 20 landing pages, 10 YouTube scripts).

Weakness Dimension	V1 (Weak)	V2 (Strong)	Expected Impact
Pattern interrupts	None — first 3 words generic	2 PI hooks per persona with scroll-stop first-3-words test	Meta CTR +40-70%
Specificity	No real numbers, no lender names	Proof-and-Specificity hooks with \$340M funded, 2,847 borrowers, 21-day close, 12 lender names	Tier A-B routing +7-10pts
Pain amplification	Vague pain references	2 PA hooks per persona with exact-pain-scenario naming	Landing-page conversion +15-25%
Curiosity gap	Every hook fully resolves	V2-6 rule: hooks must preserve curiosity gap (no complete resolution)	CTR +25-40%
Proof stack	None	Funded volume + borrower count + close speed + lender list	Trust + conversion
Risk reversal	None	Free pre-qual 24h / decline-letter audit / close-in-21-days-or-\$500-credit	Form-start +30-50%
Urgency	None	Rate environment + lender capacity + market timing anchors	Close-rate +10-15%
Lead magnets	None	20 persona-specific tools (DSCR calc, decline-letter audit, BRRRR analyzer, ADU estimator)	Email capture +200-300%
Objection destruction	None	5 objection-counter pairs per persona (100 total)	Funnel-drop reduction -20%
Story hooks	None	Available in PI + PA variants; YouTube 15s+30s scripts for top-5 personas	YouTube CPM efficiency
Repel copy	Soft ("Built for investment properties only")	Active disqualifier with redirect ("If X, try Y. If Z, keep reading.")	Unqualified-lead -25-40%

Weakness Dimension	V1 (Weak)	V2 (Strong)	Expected Impact
Variant count	3 per persona	6 per persona (2 PI + 2 PA + 2 PS)	Ad-fatigue resistance 2x

V2 COMPLIANCE STATUS

All V1 guardrails preserved (no "easy approval", no demographic language, all Meta SAC + Google housing-cert constraints respected). V2 adds 10 new guardrails (V2-1 through V2-10). New forbidden phrases: "limited time offer", "act now", "only X spots left", "close in as little as 7 days", "lowest rates guaranteed". Honest-triage notice added to SA-011 (we will tell you honestly if your file is re-shoppable or fundamentally dead). Specialty-seasoning-premium notice added to SA-008 + EG-001 (transparent +50-100bps disclosure). Plausibility contract honored: \$340M funded / 2,847 borrowers / 21-day close / 12 lender partners — no implausible scale claims.

SECTION 4

90-Day Phased Deployment

Pre-Launch Gates (Week 0)

Four pre-launch gates must clear before any campaign ships. These are non-negotiable; skipping any gate creates compliance, operational, or technical risk that will surface as funded-loan degradation within 30 days. Gate owners are accountable to leadership for sign-off.

Gate	Owner	Required Action	Status
G1 Compliance	Reg B Counsel	Review all EG-001 through EG-008 creative (priority: EG-002 ITIN, EG-003 No-Credit FN, SA-008 Credit-Scarred). Certify program-feature language, "I'd rather not say" no-downward-scoring, Tier D exit messages meet § 1002.9.	PENDING
G2 Platform	Marketing Ops	Meta SAC HOUSING designation at account level. Google Ads housing certification. NMLS ID replacement in 20 disclaimers. Spanish-language native-speaker review for EG-002 + SA-010.	PENDING
G3 Operational	LO Ops	Verify 12 non-GL-02 specialty lenders active + accepting referrals. Confirm senior LO pool for Tier A routing + specialty LO pool for Tier C routing.	PENDING
G4 Tech	Mktg Ops + Tech	Conversion tracking pixel deployed with Tier_Routed_A_or_B as optimization event. CRM routing rules from TS-10 Part 3 configured. A/B test calendar loaded.	PENDING

Month 1: Foundation (Top-3 FDI Personas)

Month 1 launches the top three FDI personas: SA-002 Multi-State Portfolio Scaler (FDI 8.90), SA-001 Cash-Flow Optimizer (FDI 7.85), and SA-004 Equity-Tapping Refinancer (FDI 7.80). These three personas were chosen because they combine high approval probability, large loan sizes, high repeat-borrow likelihood, and clean compliance profiles. Channel allocation for month 1: Google Search 50% (persona-specific exact-match keywords), Meta broad 30% (pattern-interrupt hooks with lead magnets), LinkedIn 10% (SA-002 Portfolio Scaler only), SEO content 10% (calculators + case studies). The intake form deploys on persona-specific landing pages with V2 conversion architecture (lead magnet above fold, 3-question inline self-qualifier, trust bar with NMLS + funded volume).

Activity	Detail	KPI Target
Launch top-3 personas	SA-002 + SA-001 + SA-004 on Google + Meta + LinkedIn (SA-002 only)	3 personas live

Activity	Detail	KPI Target
Deploy FF-08 intake form	12-question 3-step wizard on 3 persona landing pages	Form live + tracking
Configure CRM routing	TS-10 Part 3: Tier A→senior LO 1hr; B→specialty LO 4hr; C→senior review 1day; D→defer+automate	Routing active
A/B test V2 hook variants	PI vs PA vs PS per persona (6 variants × 3 personas = 18 tests)	Tests loaded + baseline measured
Weekly performance review	Cost per Tier A lead, cost per Tier A-or-B lead, form completion rate, tier distribution	Weekly dashboard live
MONTH 1 KPI TARGETS	Form completions: 200 Tier A-or-B: 60 Pre-quals: 8 Loans to UW: 2	—

Month 2: Expansion (Next 4 Personas + First Edge Case)

Month 2 expands to the next four personas (SA-007 STR Operator, SA-003 First-Time Investor, SA-005 Strong-Credit Foreign National, SA-008 Credit-Scarred Rebuilder) pending compliance review of SA-008 creative. YouTube pre-roll launches for SA-001, SA-002, SA-004 with V2 15-second and 30-second scripts. Native and SEO content campaigns launch for SA-003 (calculator-led) and SA-008 (case-study-led). The first edge-case campaign launches: EG-001 Post-Short-Sale Comeback on Google Search only (no Meta broad for edge cases in month 2 pending compliance review of broad distribution). The first monthly cohort review tracks lead-to-funded-loan conversion by tier from month-1 leads. Scoring engine recalibration based on observed outcomes: if Tier A converts at less than 60%, weights adjust; if Tier C converts at greater than 25%, threshold lowers.

Activity	Detail	KPI Target
Expand to next 4 personas	SA-007 + SA-003 + SA-005 + SA-008 (pending compliance)	4 personas live
Launch YouTube pre-roll	15s + 30s V2 scripts for SA-001, SA-002, SA-004	YouTube live
Launch Native + SEO content	SA-003 calculator-led; SA-008 case-study-led	Native + SEO live
Launch first edge-case campaign	EG-001 on Google Search only (no Meta broad for edge cases in M2)	EG-001 live on Google
First monthly cohort review	Lead-to-funded-loan conversion by tier from M1 leads. Recalibrate scoring if needed.	Cohort report delivered
MONTH 2 KPI TARGETS	Form completions: 400 Tier A-or-B: 130 Pre-quals: 18 Loans to UW: 6	—

Month 3: Optimization + Full Edge-Case Activation

Month 3 activates the remaining personas and edge cases pending compliance review, including the ITIN (SA-010, EG-002) and No-Credit-Country foreign-national (SA-006, EG-003) campaigns on Google Search with bilingual hooks. The decline-letter triage campaign launches on Google Search with the SA-011 and edge-case bundle ad group. A/B testing shifts to landing-page optimization (hook A vs B vs C) and form-friction testing (12-question vs 9-question condensed variants). Quarterly geo review updates the GS-07 tier list based on regulatory changes (Phoenix and Austin STR watchlist, Florida insurance market shifts, California rent control expansion). The 90-day cohort review tracks the full lead-to-funded-loan funnel by persona, tier, geo, and channel, with cost-per-funded-loan as the primary KPI.

Activity	Detail	KPI Target
Activate remaining personas	SA-006, SA-010, SA-011, SA-012 — pending compliance review	All 12 personas live
Launch EG-002 + EG-003 bilingual	ITIN + No-Credit FN on Google Search (bilingual, native review)	Edge-case campaigns live
Launch decline-letter triage campaign	SA-011 + edge-case bundle ad group on Google Search	Decline-letter campaign live
Landing-page A/B testing	Hook A vs B vs C per persona; 12Q vs 9Q condensed form variants	Tests loaded + winners identified
Quarterly geo review	Update GS-07 tiers (Phoenix/Austin STR, FL insurance, CA rent control)	Geo tiers updated
90-day cohort review	Full funnel by persona, tier, geo, channel. Primary KPI: cost per funded loan.	90-day report delivered
MONTH 3 + 90-DAY KPI TARGETS	M3: 600 completions 200 A-or-B 30 pre-quals 12 UW. 90-DAY: 5 funded loans < \$8,500 CPFL.	—

SECTION 5

Budget Allocation: \$50K/Month Starting

The \$50K/month starting budget reflects a conservative ramp that prioritizes learning over scale. The allocation favors Google Search (40%) and Meta (36%) because Google captures high-intent persona-specific demand while Meta broad distribution tests the V2 pattern-interrupt hooks at scale. YouTube (12%) and Native (12%) are secondary channels that activate in month 2. Budget can scale to \$100K/month in Q2 if month-1 through month-3 KPIs hit targets and cost per funded loan comes in under \$8,500.

Channel	Monthly Budget	% of Total	Primary Personas	Primary KPI
Google Search	\$20,000	40%	SA-002, SA-001, SA-004, SA-011, EG-001 through EG-008	Cost per Tier A-or-B lead (target \$180-280)
Meta (Facebook/Instagram)	\$18,000	36%	SA-001, SA-007, SA-003, SA-008 (M2+)	Cost per Tier A-or-B lead (target \$80-140)
YouTube Pre-Roll	\$6,000	12%	SA-001, SA-002, SA-004 (M2+)	View-through rate + cost per view
Native (Taboola/Outbrain)	\$6,000	12%	SA-003, SA-008 (M2+)	Cost per calculator completion
TOTAL	\$50,000	100%	—	Cost per funded loan (90-day target <\$8,500)

CRITICAL BUDGET RULE

Budget may NOT shift from Google Search to Meta broad if Google leads convert better, even if Meta CTR is higher. The optimization event is Tier_Routed_A_or_B, not CTR or Form_Complete. If Meta broad attracts Tier D leads (decline cohorts) at lower CPM, the apparent efficiency is misleading. Lock the optimization event at the campaign level and review weekly by tier distribution, not by raw CTR.

SECTION 6

KPI Dashboard: Weekly and Monthly Review

The swarm's operational health is tracked through a 14-KPI dashboard reviewed weekly by marketing-ops and monthly by leadership. The KPIs are grouped into four categories: funnel volume, funnel quality, funded-loan economics, and swarm-health metrics. Funnel volume tracks raw activity (form starts, form completions, lead count by persona). Funnel quality tracks tier distribution, persona fit rate, and documentation upload rate. Funded-loan economics tracks the metrics that actually matter (cost per Tier A-or-B lead, cost per pre-qual letter, cost per loan in underwriting, cost per funded loan). Swarm-health metrics track the swarm's learning loop (specialty-lender referral rate, decline-letter audit conversion, quarterly persona-FDI shift).

Category	KPI	M1 Target	M2 Target	M3 Target	90-Day Target
Funnel Volume	Form completions	200	400	600	1,200
Funnel Volume	Tier A leads	20	50	80	150
Funnel Volume	Tier A-or-B leads	60	130	200	390
Funnel Quality	Tier A-or-B rate	30%	33%	33%	33%
Funnel Quality	Persona fit rate (top-3)	60%	55%	50%	55%
Funnel Quality	Documentation upload rate	50%	60%	65%	60%
Funded-Loan Economics	Cost per Tier A-or-B lead	\$280	\$250	\$220	\$250
Funded-Loan Economics	Cost per pre-qual letter	\$1,500	\$1,300	\$1,100	\$1,300
Funded-Loan Economics	Cost per loan in UW	\$5,000	\$4,500	\$4,000	\$4,500
Funded-Loan Economics	Cost per funded loan	—	—	—	<\$8,500
Swarm Health	Specialty-lender referral rate	15%	20%	25%	20%
Swarm Health	Decline-letter audit conversion	10%	15%	20%	15%
Swarm Health	Quarterly persona-FDI shift	—	—	—	Tracked Q2
Swarm Health	Funded-loan cohort N	0	0	2	5

SECTION 7

Risk Register and Mitigations

Five risks could degrade the 90-day rollout. Each has a mitigation owner and a contingency plan.

Risk	Likelihood	Impact	Mitigation	Owner
Compliance gate delays EG-002/EG-003/SA-008 launch beyond M2	High	Medium	Pre-brief Reg B counsel in week 0 with full V2 creative packet. Run M2 without these personas; activate in M3 once cleared.	Compliance
Meta broad attracts Tier D leads at low CPM, degrading CPFL	High	High	Lock Tier_Routed_A_or_B as optimization event. Weekly tier-distribution review. Pull Meta budget to Google if Tier D rate exceeds 40%.	Marketing Ops
Specialty lenders reject referral volume beyond capacity	Medium	High	Confirm capacity with each of 12 specialty lenders in week 0. Diversify across multiple lenders per persona to avoid single-point capacity.	LO Ops
Scoring engine miscalibrates (Tier A converts below 60%)	Medium	Medium	Monthly cohort review with weight adjustment. Maintain manual override for senior LOs to re-tier leads within 4 business hours.	Marketing Ops + Data
STR regulatory shift in Phoenix/Austin mid-quarter	Medium	Medium	Quarterly geo review. SWR-014 watchlist already flagged. Contingency: pause STR campaigns in affected markets within 24 hours of regulatory change.	Compliance + Marketing Ops

SECTION 8

Leadership Decision Matrix

This briefing requests four explicit leadership decisions. Each decision has a recommended action, a deadline, and an escalation path. Please mark decisions on the printed copy and return to marketing-ops within 5 business days.

#	Decision	Recommended Action	Deadline	Escalation
D1	Budget approval: \$150K for 90 days	Approve full \$150K (\$50K/month). Authorize Q2 scale to \$300K if 90-day CPFL <\$8,500.	5 business days	CFO if not approved
D2	Pre-launch gate authorization	Approve 4 gates (Compliance, Platform, Operational, Tech). No campaign ships until all 4 clear.	5 business days	VP Marketing if blocked
D3	Specialty-lender referral network sign-off	Authorize referral agreements with 12 non-GL-02 specialty lenders. LO Ops to execute agreements in week 1-2.	10 business days	General Counsel if legal review required
D4	Quarterly iteration cycle commitment	Commit marketing-ops to Q2/Q3/Q4 iteration cadence. Allocate 1 FTE for swarm maintenance.	5 business days	VP Marketing if FTE not available

APPROVAL BLOCK

By approving this briefing, leadership authorizes marketing-ops to execute the 90-day rollout pending the four pre-launch gates. The next briefing will be the 30-day progress review at end of month 1, with KPI dashboard, cohort data, and gate-clearance status. If any KPI misses target by more than 20%, an interim briefing will be triggered within 5 business days.